
Georgia Date:

User: krender Department of Transportation Page 1 of 2

Pay Period: 08/17/2018

to 08/29/2018

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/29/2018

Contract Location: Time Allowed:

SMOAK RD (CR 125) OVER TROUBLESOME CREEK

 

Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let:

P. O. DRAWER 1466 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DOUGLASVILLE GA 30133-1466 Date Work Began:

Phone: (770)942-5121 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/21/2013

06/26/2013

09/03/2013

09/05/2013

10/08/2013

05/20/2014

05/01/2018

269 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 95.91

258 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,105,828.51

$1,105,828.51

$135,086.28

87.78%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

371094-      $1,105,828.51 $1,105,828.51 $135,086.28 87.78% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 2

Pay Period: 08/17/2018

to 08/29/2018

Rpt-ID: RCPESPRJ

Contract ID: B14581-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/29/2018

Project Number: 371094-      SMOAK RD (CR 125) - BRIDGE REPLACEMENT

 

BRZLB-0255-00(014)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $776,593.78 $776,593.78 $0.00

Non-Participating $194,148.45 $194,148.45 $0.00

Total Earnings $970,742.23 $970,742.23 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $970,742.23 $970,742.23 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $970,742.23 $970,742.23

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00


